
 

 

 
   

     

 
       

 
      

 

 

FDM 19-1 Attachment 1.1  Central Office Proposal Preparation Process 

MONTH 
WEEK  1  2  3  4  5  6  7  8  9  10  11  12  13 14 15  16  17 18  19 20  21  22 23 24  25  26  

LEGEND FOR 
ACTIVITY BARS 

I-DEFINE QUARTERLY 
LETTINGS 

II-REVIEW/REVISE PS&E 
III-DBE ALLOCATION 
IV-EDIT SPECIALS & 

ESTIMATES 
V-PRINT PLANS 
VI-PRINT PROPOSALS 
VII-WDOT & FHWA 

FUNDING VALIDATION 
VIII-ADVERTISE 

PROPOSALS 
IX-DISTRIBUTE PROPSOALS 
TO INDUSTRY 
X-ADDENDA 

F 
E 
B 

1 
45 

IV 

IV 

AD MTG 

PROPOSAL PREPARATION PROCESS ACTIVITY BAR CHART 
MARCH APRIL MAY JUNE JULY 

I 

IV 

JUNE 

FEBRUARY 

II 
III 

V 
VI 

II 

V 

VIII 

MAY 
AD MTG 

VIII 

II 

MAY 

III 

LETTING 

JUNE 

LETTING 

VII 

III 

V 

VI 

JULY 
AD MTG 

JULY 
LETTING 

VII 

VIII 

IX 
X 

IX 
X 

VI 

VII 

MAY, JUNE, & JULY 
PS&E'S DUE 

DAY 

IX 
X 

CLEAR 
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FDM 19-1 Attachment 1.2  Proposal Preparation Process Schedule 

Letting 
Date 

PSE Due 

Tuesday 

FasTrak Due Checking & Editing 
Complete 

Tuesday 

Plans Completed 
Proposal Types 
Estimates Compl. 

Friday 

PSE Submitted To 
FHWA 

Monday 

Final R/W Utility & 
RR check; AD 

Meeting; FHWA 
authorize to 

advertise for Bids 

Tuesday 

Ad on WISDOT Internet 
Site 

Tuesday 
2011 

Dec 13, 11 Aug 1 Sep 20, 11 Oct 25, 11 Oct 28, 11 Oct 17, 11 Nov 1, 11 Nov 8, 11 
Jan 10, 12 Oct 18, 11 Nov 22, 11 Nov 25, 11 Nov 14, 11 Nov 29, 11 Dec 6, 11 
Feb 14, 12 Nov 1, 11 Dec 27, 11 Dec 30, 11 Dec 12, 11 Jan 3, 12 Jan 10, 12 

2012 
Mar 13, 12 Nov 1 Dec 20, 11 Jan 24, 12 Jan 27, 12 Jan 17, 12 (Tue) Jan 31, 12 Feb 7, 12 
Apr 10, 12 Jan 17, 12 Feb 21, 12 Feb 24, 12 Feb 13, 12 Feb 28, 12 Mar 6, 12 

2012 
May 8, 12 Feb 1 Feb 14, 12 Mar 20, 12 Mar 23, 12 Mar 12, 12 Mar 27, 12 Apr 3, 12 
Jun 12, 12 Mar 20, 12 Apr 24, 12 Apr 27, 12 Apr 16, 12 May 1, 12 May 8, 12 
Jul 10, 12 Apr 17, 12 May 22, 12 May 25, 12 May 14, 12 May 29, 12 Jun 5, 12 

Aug 14, 12 May 1 May 22, 12 Jun 26, 12 Jun 29, 12 Jun 18, 12 Jul 3, 12 Jul 10, 12 
Sep 11, 12 Jun 19, 12 Jul 24, 12 Jul 27, 12 Jul 16, 12 Jul 31, 12 Aug 7, 12 
Nov 13, 12 Aug 21, 12 Sep 25, 12 Sep 28, 12 Sep 17, 12 Oct 2, 12 Oct 9, 12 

Dec 11, 12 Aug 1 Sep 18, 12 Oct 23, 12 Oct 26, 12 Oct 15, 12 Oct 30, 12 Nov 6, 12 
Jan 8, 13 Oct 16, 12 Nov 20, 12 Nov 23, 12 Nov 12, 12 Nov 27, 12 Dec 4, 12 

Feb 12, 13 Nov 1, 12 Dec 26, 12 (Wed) Dec 28, 12 Dec 17, 12 Jan 2, 13 (Wed) Jan 8, 13 

2013 
Mar 12, 13 Nov 1 Dec 18, 12 Jan 22, 13 Jan 25, 13 Jan 14, 13 Jan 29, 13 Feb 5, 13 
Apr 9, 13 Jan 15, 13 Feb 19, 13 Feb 22, 13 Feb 11, 13 Feb 26, 13 Mar 5, 13 

2013 
May 14, 13 Feb 1 Feb 19, 13 Mar 26, 13 Mar 29, 13 Mar 18, 13 Apr 2, 13 Apr 9, 13 
Jun 11, 13 Mar 19, 13 Apr 23, 13 Apr 26, 13 Apr 15, 13 Apr 30, 13 May 7, 13 
Jul 9, 13 Apr 16, 13 May 21, 13 May 24, 13 May 13, 13 May 28, 13 Jun 4, 13 
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FDM 19-1 Attachment 1.2  Proposal Preparation Process Schedule 

Letting 
Date 

PSE Due 

Tuesday 

FasTrak Due Checking & Editing 
Complete 

Tuesday 

Plans Completed 
Proposal Types 
Estimates Compl. 

Friday 

PSE Submitted To 
FHWA 

Monday 

Final R/W Utility & 
RR check; AD 

Meeting; FHWA 
authorize to 

advertise for Bids 

Tuesday 

Ad on WISDOT Internet 
Site 

Tuesday 
2013 

Aug 13, 13 May 1 May 21, 13 Jun 25, 13 Jun 28, 13 Jun 17, 13 Jul 2, 13 Jul 9, 13 
Sep 10, 13 Jun 18, 13 Jul 23, 13 Jul 26, 13 Jul 15, 13 Jul 30, 13 Aug 6, 13 
Nov 12, 13 Aug 20, 13 Sep 24, 13 Sep 27, 13 Sep 16, 13 Oct 1, 13 Oct 8, 13 

Dec 10, 13 Aug 1 Sep 17, 13 Oct 22, 13 Oct 25, 13 Oct 14, 13 Oct 29, 13 Nov 5, 13 
Jan 14, 14 Oct 22, 13 Nov 26, 13 Nov 29, 13 Nov 18, 13 Dec 3, 13 Dec 10, 13 
Feb 11, 14 Nov 1, 13 Dec 26, 13 (Thu) Dec 27, 13 Dec 16, 13 Jan 2, 14 (Thu) Jan 7, 14 

2014 
Mar 11, 14 Nov 1 Dec 17, 13 Jan 21, 14 Jan 24, 14 Jan 13, 14 Jan 28, 14 Feb 4, 14 
Apr 8, 14 Jan 14, 14 Feb 18, 14 Feb 21, 14 Feb 10, 14 Feb 25, 14 Mar 4, 14 

2014 
May 13, 14 Feb 1 Feb 18, 14 Mar 25, 14 Mar 28, 14 Mar 17, 14 Apr 1, 14 Apr 8, 14 
Jun 10, 14 Mar 18, 14 Apr 22, 14 Apr 25, 14 Apr 14, 14 Apr 29, 14 May 6, 14 
Jul 8, 14 Apr 15, 14 May 20, 14 May 23, 14 May 12, 14 May 27, 14 Jun 3, 14 

Aug 12, 14 May 1 May 20, 14 Jun 24, 14 Jun 27, 14 Jun 16, 14 Jul 1, 14 Jul 8, 14 
Sep 9, 14 Jun 17, 14 Jul 22, 14 Jul 25, 14 Jul 14, 14 Jul 29, 14 Aug 5, 14 

Nov 11, 14 Aug 19, 14 Sep 23, 14 Sep 26, 14 Sep 15, 14 Sep 30, 14 Oct 7, 14 

Dec 9, 14 Aug 1 Sep 16, 14 Oct 21, 14 Oct 24, 14 Oct 13, 14 Oct 28, 14 Nov 4, 14 
Jan 13, 15 Oct 21, 14 Nov 25, 14 Nov 28, 14 Nov 17, 14 Dec 2, 14 Dec 9, 14 
Feb 10, 15 Nov 1, 14 Dec 23, 14 Dec 26, 14 Dec 15, 14 Dec 30, 14 Jan 6, 15 

2015 
Mar 10, 15 Nov 1 Dec 16, 14 Jan 20, 15 Jan 23, 15 Jan 12, 15 Jan 27, 15 Feb 3, 15 
Apr 14, 15 Jan 20, 15 Feb 24, 15 Feb 27, 15 Feb 16, 15 Mar 3, 15 Mar 10, 15 
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FDM 19-1 Attachment 1.2  Proposal Preparation Process Schedule 

Letting 
Date 

PSE Due 

Tuesday 

FasTrak Due Checking & Editing 
Complete 

Tuesday 

Plans Completed 
Proposal Types 
Estimates Compl. 

Friday 

PSE Submitted To 
FHWA 

Monday 

Final R/W Utility & 
RR check; AD 

Meeting; FHWA 
authorize to 

advertise for Bids 

Tuesday 

Ad on WISDOT Internet 
Site 

Tuesday 
2015 

May 12, 15 Feb 1 Feb 17, 15 Mar 24, 15 Mar 27, 15 Mar 16, 15 Mar 31, 15 Apr 7, 15 
Jun 9, 15 Mar 17, 15 Apr 21, 15 Apr 24, 15 Apr 13, 15 Apr 28, 15 May 5, 15 
Jul 14, 15 Apr 21, 15 May 26, 15 May 29, 15 May 18, 15 Jun 2, 15 Jun 9, 15 

Aug 11, 15 May 1 May 19, 15 Jun 23, 15 Jun 26, 15 Jun 15, 15 Jun 30, 15 Jul 7, 15 
Sep 8, 15 Jun 16, 15 Jul 21, 15 Jul 24, 15 Jul 13, 15 Jul 28, 15 Aug 4, 15 

Nov 10, 15 Aug 18, 15 Sep 22, 15 Sep 25, 15 Sep 14, 15 Sep 29, 15 Oct 6, 15 

Dec 8, 15 Aug 1 Sep 15, 15 Oct 20, 15 Oct 23, 15 Oct 12, 15 Oct 27, 15 Nov 3, 15 
Jan 12, 16 Oct 20, 15 Nov 24, 15 Nov 27, 15 Nov 16, 15 Dec 1, 15 Dec 8, 15 
Feb 9, 16 Nov 1, 15 Dec 22, 15 Dec 28, 15 (Mon) Dec 14, 15 Dec 29, 15 Jan 5, 16 

2016 
Mar 8, 16 Nov 1 Dec 15, 15 Jan 19, 16 Jan 22, 16 Jan 11, 16 Jan 26, 16 Feb 2, 16 
Apr 12, 16 Jan 19, 16 Feb 23, 16 Feb 26, 16 Feb 15, 16 Mar 1, 16 Mar 8, 16 

2016 
May 10, 16 Feb 1 Feb 16, 16 Mar 22, 16 Mar 25, 16 Mar 14, 16 Mar 29, 16 Apr 5, 16 
Jun 14, 16 Mar 22, 16 Apr 26, 16 Apr 29, 16 Apr 18, 16 May 3, 16 May 10, 16 
Jul 12, 16 Apr 19, 16 May 24, 16 May 27, 16 May 16, 16 May 31, 16 Jun 7, 16 

Aug 9, 16 May 1 May 17, 16 Jun 21, 16 Jun 24, 16 Jun 13, 16 Jun 28, 16 Jul 5, 16 
Sep 13, 16 Jun 21, 16 Jul 26, 16 Jul 29, 16 Jul 18, 16 Aug 2, 16 Aug 9, 16 
Nov 8, 16 Aug 16, 16 Sep 20, 16 Sep 23, 16 Sep 12, 16 Sep 27, 16 Oct 4, 16 

Dec 13, 16 Aug 1 Sep 20, 16 Oct 25, 16 Oct 28, 16 Oct 17, 16 Nov 1, 16 Nov 8, 16 
Jan 10, 17 Oct 18, 16 Nov 22, 16 Nov 25, 16 Nov 14, 16 Nov 29, 16 Dec 6, 16 
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FDM 19-1 Attachment 1.2  Proposal Preparation Process Schedule 

Letting 
Date 

PSE Due 

Tuesday 

FasTrak Due Checking & Editing 
Complete 

Tuesday 

Plans Completed 
Proposal Types 
Estimates Compl. 

Friday 

PSE Submitted To 
FHWA 

Monday 

Final R/W Utility & 
RR check; AD 

Meeting; FHWA 
authorize to 

advertise for Bids 

Tuesday 

Ad on WISDOT Internet 
Site 

Tuesday 
Feb 14, 17 Nov 1, 16 Dec 27, 16 Jan 2, 17 (Mon) Dec 19, 16 Jan 3, 17 Jan 10, 17 

2017 
Mar 14, 17 Nov 1 Dec 20, 16 Jan 24, 17 Jan 27, 17 Jan 17, 17 Jan 31, 17 Feb 7, 17 
Apr 11, 17 Jan 17, 17 Feb 21, 17 Feb 24, 17 Feb 13, 17 Feb 28, 17 Mar 7, 17 

2017 
May 9, 17 Feb 1 Feb 14, 17 Mar 21, 17 Mar 24, 17 Mar 13, 17 Mar 28, 17 Apr 4, 17 
Jun 13, 17 Mar 21, 17 Apr 25, 17 Apr 28, 17 Apr 17, 17 May 2, 17 May 9, 17 
Jul 11, 17 Apr 18, 17 May 23, 17 May 26, 17 May 15, 17 May 30, 17 Jun 6, 17 

Aug 8, 17 May 1 May 16, 17 Jun 20, 17 Jun 23, 17 Jun 12, 17 Jun 27, 17 Jul 5, 17 (Wed) 
Sep 12, 17 Jun 20, 17 Jul 25, 17 Jul 28, 17 Jul 17, 17 Aug 1, 17 Aug 8, 17 
Nov 14, 17 Aug 22, 17 Sep 26, 17 Sep 29, 17 Sep 18, 17 Oct 3, 17 Oct 10, 17 

Dec 12, 17 Aug 1 Sep 19, 17 Oct 24, 17 Oct 27, 17 Oct 16, 17 Oct 31, 17 Nov 7, 17 
Jan 9, 18 Oct 17, 17 Nov 21, 17 Nov 24, 17 Nov 13, 17 Nov 28, 17 Dec 5, 17 

Feb 13, 18 Nov 1, 17 Dec 26, 17 Jan 2, 18 (Tue) Dec 18, 17 Jan 2, 18 Jan 9, 18 

2018 
Mar 13, 18 Nov 1 Dec 19, 17 Jan 23, 18 Jan 26, 18 Jan 16, 18 Jan 30, 18 Feb 6, 18 
Apr 10, 18 Jan 16, 18 Feb 20, 18 Feb 23, 18 Feb 12, 18 Feb 27, 18 Mar 6, 18 

2018 
May 8, 18 Feb 1 Feb 13, 18 Mar 20, 18 Mar 23, 18 Mar 12, 18 Mar 27, 18 Apr 3, 18 
Jun 12, 18 Mar 20, 18 Apr 24, 18 Apr 27, 18 Apr 16, 18 May 1, 18 May 8, 18 
Jul 10, 18 Apr 17, 18 May 22, 18 May 25, 18 May 14, 18 May 29, 18 Jun 5, 18 
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FDM 19-1 Attachment 1.2  Proposal Preparation Process Schedule 

Letting 
Date 

Tuesday 

PSE Due FasTrak Due Checking & Editing 
Complete 

Tuesday 

Plans Completed 
Proposal Types 
Estimates Compl. 

Friday 

PSE Submitted To 
FHWA 

Monday 

Final R/W Utility & 
RR check; AD 

Meeting; FHWA 
authorize to 

advertise for Bids 

Tuesday 

Ad on WISDOT Internet 
Site 

Tuesday 
2018 

Aug 14, 18 May 1 May 22, 18 Jun 26, 18 Jun 29, 18 Jun 18, 18 Jul 3, 18 Jul 10, 18 
Sep 11, 18 Jun 19, 18 Jul 24, 18 Jul 27, 18 Jul 16, 18 Jul 31, 18 Aug 7, 18 
Nov 13, 18 Aug 21, 18 Sep 25, 18 Sep 28, 18 Sep 17, 18 Oct 2, 18 Oct 9, 18 

Dec 11, 18 Aug 1 Sep 18, 18 Oct 23, 18 Oct 26, 18 Oct 15, 18 Oct 30, 18 Nov 6, 18 
Jan 8, 18 Oct 16, 18 Nov 20, 18 Nov 23, 18 Nov 12, 18 Nov 27, 18 Dec 4, 18 

Feb 12, 18 Nov 1, 18 Dec 26, 18 (Wed) Jan 2, 19 (Wed) Dec 17, 18 Jan 2, 19 Jan 8, 19 

2019 
Mar 12, 19 Nov 1 Dec 18, 18 Jan 22, 19 Jan 25, 19 Jan 14, 19 Jan 29, 19 Feb 5, 19 
Apr 9, 19 Jan 15, 19 Feb 19, 19 Feb 22, 19 Feb 11, 19 Feb 26, 19 Mar 5, 19 

May 14, 19 Feb 19, 19 Mar 26, 19 Mar 29, 19 Mar 18, 19 Apr 2, 19 Apr 9, 19 
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FDM 19-1  Attachment 1.3  Abbreviations used in FDM Chapter 19 

Abbreviations used in Chapter 19 
ADA - Americans with Disabilities Act 
AFE - Authority of Expenditure 
ASP – Additional Special Provision 
BEES –Bureau of Equity and Environmental Services 
BHO – Bureau of Highway Operations 
BOS – Bureau of Structures 
BPD – Bureau of Project Development 
BSHP – Bureau of State Highway Programs 
BTLRRH – Bureau of Transit, Local Roads, Railroads and Harbors 
BTS – Bureau of Technical Services 
BTS-RE – Bureau of Technical Services – Real Estate 
CAiCE - Computer-Aided Civil Engineering 
CEF – Cost Effectiveness Finding 
CMM - Construction & Materials Manual 
CO – Central Office 
DBE - Disadvantaged Business Enterprise 
DNR - Department of Natural Resources 
DPI – Dots per Inch 
DSR - Design Study Report 
DTIM - Division of Transportation Investment Management 
DWD - Department of Workforce Development 
EDA - Economic Development Administration 
FHWA – Federal Highway Administration 
FOIA - Freedom of Information Act 
HCCI - Highway Construction Contract Information 
HPC - Highway Planning Committee 
LFA – Local Force Account 
LIP – Letting Implementation Plan 
LPA - Local Public Agency 
MQ - Miscellaneous Quantity 
OPA - Office of Public Affairs 
PD – Project Development 
PD – Proposal Development 
PDF - Portable Document Format 
PDS - Project Development Section 
PLE - Permanent Limited Easements 
PLP – Proposal Letting Process 
PM – Proposal Management 
PPJ – Proprietary Product Justification 
PPP – Proposal Preparation Process 
PS&E – Plans, Specials and Estimate 
QMP - Quality Management Program 
QPRR - Quarterly PS&E's Received Report 
REPM – Real Estate Program Manual 
RHS - Railroads & Harbors Section 
ROW – Right Of Way 
RRPL - Railroad Protective Liability Insurance 
SDD – Standard Detail Drawing 
SHA - State Highway Agency 
SHRM - State Highway Rehabilitation/Maintenance 
SOI - Schedule of Items 
SoRD - Summary of Review Documentation 
STSP – Standardized Special Provision 
TEA - Transportation Economic Assistance 
TLE – Temporary Limited Easement 
TMP - Transportation Management Plan 
USR – Utility Status Report 
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FDM 19-1 Attachment 1.4  Central Office PS&E Contacts 

Bureau of Project Development, Proposal Management Section: 

Role Name 
Phone 

Number Email Address 
Addendum, Requests to 

Change PS&E Date, 
FasTrak and Late PS&E 

Requests Section mailbox N/A 
dotdtsdbpdproposalmanagementsection 

@dot.wi.gov 
Special Provisions 
Reviewer, STSPs Angie Clary 266-3811 angela.clary@dot.wi.gov 
Special Provisions 

Formatting, Assembling 
Proposals Cindy Moy 266-1631 cindy.moy@dot.wi.gov 

Project Services Section, Project Development Design Oversight Engineers: 

Region Name 
Phone 

Number Email Address 

SW Rob Reukema 267-4496 robert.reukema@dot.wi.gov 

SE Will Anderson 266-8663 william.anderson1@dot.wi.gov 

NC DanTyler 267-7945 daniel.tyler@dot.wi.gov 

NE Brian Revello 266-2782 brian.revello@dot.wi.gov 

NW Larry Jones 267-7954 larry.jones@dot.wi.gov 

Project Services Section, Plans & Contract Examiners: 

Region Plan Reviewer 
Phone 

Number Email Address 

NE, NC Cyle Haag 266-5563 cyle.haag@dot.wi.gov 

SW, NW Jane Englebretsen 266-9889 jane.englebretsen@dot.wi.gov 

SE, N-S Fwy Carl Bujanowski 266-3812 carl.bujanowski@dot.wi.gov 

Local<$1 Mil David Domabyl 266-1020 david.domabyl@dot.wi.gov 

Bureau of Highway Operations, Engineering Liaison Staff 

Region Liaison 
Phone 

Number Email Address 

SW Vacant 

SE Dave Kreitzmann 266-1675 david.kreitzmann@dot.wi.gov 

NE, NC-RHI 
Tom Notbohm 
(Supervisor) 266-0982 thomas.notbohm@dot.wi.gov 

NC-WIS Debby Kozol 266-5096 deborah.kozol@dot.wi.gov 

NW Matt Rauch 266-0150 matt.rauch@dot.wi.gov 

Assisting All Ruchi Dutta 266-3879 ruchi.dutta@dot.wi.gov 
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FDM 19-1 Attachment 1.4  Central Office PS&E Contacts 

Expertise Name 
Phone 

Number Email Address 

Marking Debby Kozol 266-5096 deborah.kozol@dot.wi.gov 

Signing Matt Rauch 266-0150 matt.rauch@dot.wi.gov 

Work Zone, Signing or 
Marking 

Tom Notbohm 
(Supervisor) 266-0982 thomas.notbohm@dot.wi.gov 

ITS Dave Kreitzmann 266-1675 david.kreitzmann@dot.wi.gov 

Work Zone Peter Amakobe 261-0138 peter.amakobe@dot.wi.gov 

Electrical Staff Reviewers: 

Region Liaison 
Phone 

Number Email Address 

All Jim Kazda 266-8416 james.kazda@dot.wi.gov 

Roadside Management, Landscape Architects: 

Area of Concern Liaison 
Phone 

Number Email Address 

Pre and Post-PS&E, Veg. 
Management Leif Hubbard 267-6884 leif.hubbard@dot.wi.gov 

Bureau of Equity and Environmental Services: 

Area of Concern Liaison 
Phone 

Number Email Address 

Native 
Vegetation/Wetlands Gary Birch 266-1017 gary.birch@dot.wi.gov 

Asbestos/Haz Mat 
Materials Shar TeBeest 266-1476 sharlene.tebeest@dot.wi.gov 

Archeological Sites Jim Becker 261-0137 james.becker@dot.wi.gov 
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